
Activity Name Start Date Finish Date Duration
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2003 2004 2005

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Project Start 4/1/03

Generate Schedule 6/18/03

Procure 10x10 GEMs 4/1/03 6/11/03 72.00

Complete Flat Prototype
...

6/9/03
6/19/03

6/30/03
6/30/03

22.00
12.00

Flat Prototype Testing 7/1/03 8/16/03 47.00

Complete Curved Prototype... 9/3/03
6/17/03 9/2/03 78.00

Curved Prototype Testing 9/3/03 12/20/03 109.00

Parasitic Prototype Tests in 
DVCS

5/30/04

Prod. Detector Design/Int... 1/7/04 3/2/04 56.00

Fabrication & Procurement 3/3/04 9/4/04 186.00

Assembly 9/5/04 11/2/04 59.00

Electronics Complete 9/5/04

Final Specs 1/4/04

Design & Test 1/4/04 2/28/04 56.00

Procure / Fabricate 2/29/04 8/28/04 182.00

System Tests 11/3/04 12/25/04 53.00

Production Bonus Detector 
Complete

1/2/05

Production Chamber Testing 1/9/05 7/30/05 203.00

Installation in Hall B 9/4/05 10/22/05 49.00

Commissioning 10/30/05 11/26/05 28.00

Begin Run of E03-012 12/1/05


